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Program Information 
 

 

 
 
 
 
Responsible Office 
 

 
 
 
 
References 
 

 
 
 
Mission and Description 
 
The KC-130J aircraft is a high-wing, long range land based monoplane which is powered by four turboprop engines 
equipped with six blade variable pitch propellers.  It is a baseline cargo/transport aircraft modified to meet United 
States Marine Corps mission requirements and is the next generation C-130 utilized by the Marine Corps in 
supporting forward deployed missions.  It provides the Marine Corps with an aircraft that is a self-deployable tanker 
equipped with airdrop/cargo handling equipment, precision navigation, self-protection and command and control 
capabilities to enable the aircraft to effectively perform all fixed-wing, rotary-wing and tilt-rotor refueling, rapid ground 
refueling, and targeting Intelligence, Surveillance, Reconnaissance and munitions delivery capability for conduct of 
close air support for ground forces.   
 
 
 
 
 
 

Designation And Nomenclature (Popular Name)
KC-130J

DoD Component
Navy

Responsible Office
CAPT Michelle Guidry  
46990 Hinkle Circle 
Bldg 419 
Patuxent River, MD 20670 

Phone  
Fax  
DSN Phone  
DSN Fax 

301-757-8574  
301-342-0962  
757-8574  
--

michelle.guidry@navy.mil Date Assigned June 24, 2010

SAR Baseline (Production Estimate)
FY 2012 President's Budget dated February 2011 
 
Approved APB
Navy Acquisition Executive Approved Acquisition Program Baseline (APB) dated February 7, 2011
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Executive Summary 
 
This is the first Selected Acquisition Report submission for the KC-130J. The KC-130J program was designated as 
Acquisition Category IC by the Undersecretary of Defense for Acquisition, Technology and Logistics on April 12, 
2010, due to procurement funds that exceeded the Acquisition Category I threshold of $2.19 Billion in Fiscal Year 
2000 dollars. The Navy Service Cost Position was approved on December 9, 2010 and is the baseline for the 
Acquisition Category IC Acquisition Program Baseline which was approved on February 7, 2011.  The KC-130J has 
been forward deployed in support of Operation Enduring Freedom and Operation Iraqi Freedom continually since 
February 2005. The Program of Record is 104 aircraft - 79 United States Marine Corps and 25 United States Naval 
Reserve.  Forty-two aircraft have been delivered. All aircraft are being acquired through the C-130J United States Air 
Force procurement contract.   
 
There are no significant software issues related with this program. 
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Threshold Breaches 
 

 
 
 
 
 
 

APB Breaches 
Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None
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Schedule 
 

 
 

 
 
 
 

 

 
 
 
 

  

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

USAF Program Initiation  JUN 1996 JUN 1996 JAN 1997 JUN 1996
USAF FY96 Basic Aircraft Contract NOV 1996 NOV 1996 MAY 1997 NOV 1996
USAF First Delivery  MAR 1999 MAR 1999 SEP 1999 MAR 1999
IOC FEB 2005 FEB 2005 FEB 2005 FEB 2005

Acronyms And Abbreviations 
FY - Fiscal Year 
IOC - Inital Operational Capability 
USAF - United States Air Force 

Change Explanations 
None 
 
Memo
1/  The KC-130J program has completed all acquisition milestones and is in Post Milestone C Full Rate Production. 
Structural, safety of flight and capability modifications continue to be developed and incorporated.  The date cited 
for Initial Operational Capability is for United States Marine Corps capability. 
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Performance 
 
Characteristics SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Net Ready 100% of 
interfaces; 
services; 
policy-
enforcement 
controls; and 
data 
correctness, 
availability 
and 
processing 
in the joint 
architecture.

100% of 
interfaces; 
services; 
policy-
enforcement 
controls; 
and data 
correctness, 
availability 
and 
processing 
in the joint 
architecture.

100% of 
interfaces; 
services; 
policy-
enforcement 
controls; and 
data 
correctness, 
availability 
and 
processing 
requirements
present in 
the Block 5.4 
configuration 
designated 
as 
enterprise-
level or 
critical in the 
joint 
integrated 
architecture.

Objective 
met with the 
incorporation
of Block 5.4

100% of 
interfaces; 
services; 
policy-
enforcement 
controls; 
and data 
correctness, 
availability 
and 
processing 
in the joint 
architecture.

Range with 25000lb 
Cargo Load 

2,700nm 2,700nm The C-130J 
deployment 
range, at 
long-range 
cruise 
airspeeds, 
mean cruise 
weight fuel 
flow, a cruise 
altitude of 
27,000ft or 
above, 
6,700lbs 
reserve fuel 
overhead 
destination 
with a 
25,000lb 
cargo 
payload, and 
the 
conditions 
stated 
above, the 

2,700nm 2,700nm
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Requirements Source: 
Operational Requirements Letter (ORL) Change 3 for the KC-130J Tactical Aerial Tanker of February 14, 2009 
 
 

 

deployment 
range must 
be 2,460nm

Maximum Effort Ground 
Roll 

The 
maximum 
effort landing 
ground roll at 
135,000lbs 
will not 
exceed 
1800ft

The 
maximum 
effort 
landing 
ground roll 
at 
135,000lbs 
will not 
exceed 
1800ft

The 
maximum 
effort landing 
ground roll at 
135,000lbs 
will not 
exceed 
1800ft

1800ft The 
maximum 
effort 
landing 
ground roll 
at 
135,000lbs 
will not 
exceed 
1800ft

Maximum Effort Takeoff 
Run 

2700ft 2700ft The aircraft 
shall be able 
to perform a 
maximum 
effort take off 
from a 
prepared 
surface at 
sea level, 
standard 
day, no wind, 
and 
maximum 
gross weight 
of 
164,000lbs 
in 3,300 ft

2700ft 2700ft

Acronyms And Abbreviations 
ft - Feet 
lbs - Pounds 
nm - Nautical Miles 

Change Explanations 
None 
 
Memo

1/ The baseline C-130J Operational Requirements Document (applicable to the United States Air Force aircraft) 
was approved in April 1999.  All Key Performance Parameters have been demonstrated. The KC-130J is the 
baseline cargo/transport aircraft plus the Engineering Change Proposal to meet United States Marine Corps tanker 
mission requirements. There are no KC-130J unique Key Performance Paramaters or Key System Attributes.  KC-
130J successfully completed Operational Evaluation. Block Upgrades A through C have been implemented into the 
fleet aircraft.  Blocks D and E are being implemented. KC-130J Block Upgrades requirements are defined in the 
KC-130J Operational Requirements Letter, Change 3 of February 14, 2009.   
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Track To Budget 
 

 
 
 

General Memo
Aircraft Procurement, Navy - Budget Activity 05 is incorporated as a subset of total Operations and Support 
costs.  Item Control Number 0560, Program Elements 0206127M, 0502379N and 0502504M apply. 
 
RDT&E
 
APPN 1319  BA 05  PE 0605430N  (Navy) 
 

  Project 3199  C/KC-130 Avionics 
Modernization Program 

  (Sunk) 

 
Procurement
 
APPN 1506  BA 04  PE 0502379N  (Navy) 
 
  ICN 041600  Direct Support Squadrons     
 
APPN 1506  BA 04  PE 0502504M  (Navy) 
 

  ICN 041600  Unites States Marine Corps 
Reserve C-130 Series 

   

 
APPN 1506  BA 04  PE 0206127M  (Navy) 
 
  ICN 041600  KC-130J Squadrons     
 
APPN 1506  BA 06  PE 0206127M  (Navy) 
 
  ICN 060500  KC-130J Spares  (Shared)   
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Cost and Funding 
 
Cost Summary 
 

 
 
 

Total Acquisition Cost and Quantity  
 

BY2010 $M
BY2010 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 35.6 35.6 39.2 37.1 35.5 35.5 36.8
Procurement 9198.3 9198.3 10118.1 9103.1 9846.3 9846.3 9905.0

Flyaway 7883.7 -- -- 7560.2 8456.0 -- 8222.7
Recurring 7742.6 -- -- 7406.5 8298.8 -- 8049.4
Non Recurring 141.1 -- -- 153.7 157.2 -- 173.3

Support 1314.6 -- -- 1542.9 1390.3 -- 1682.3
Other Support 725.1 -- -- 916.7 760.1 -- 1003.5
Initial Spares 589.5 -- -- 626.2 630.2 -- 678.8

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 9233.9 9233.9 N/A 9140.2 9881.8 9881.8 9941.8
 
The current APB cost estimate provided sufficient resources to execute the program under normal 
conditions, encountering average levels of technical, schedule and programmatic risk and external 
interference.  It was consistent with average resource expenditures on historical efforts of similar size, scope, 
and complexity and represents a notional 50% confidence level. 
 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 0 0 0
Procurement 104 104 104
Total 104 104 104
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Cost and Funding 
 
Funding Summary 
 

 
 
 

Appropriation and Quantity Summary  
FY2012 President's Budget / December 2010 SAR (TY$ M) 

Appropriation Prior FY2011 FY2012 FY2013 FY2014 FY2015 FY2016
To 

Complete Total

RDT&E 36.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 36.8
Procurement 3527.3 0.0 94.4 51.2 314.2 291.8 371.3 5254.8 9905.0
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2012 Total 3564.1 0.0 94.4 51.2 314.2 291.8 371.3 5254.8 9941.8

-- -- -- -- -- -- -- -- --
 

Quantity Undistributed Prior FY2011 FY2012 FY2013 FY2014 FY2015 FY2016
To 

Complete Total

Development 0 0 0 0 0 0 0 0 0 0
Production 0 47 0 1 0 4 3 4 45 104
PB 2012 Total 0 47 0 1 0 4 3 4 45 104

-- -- -- -- -- -- -- -- -- --
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Cost and Funding 
 
Annual Funding By Appropriation 
 
Annual Funding TY$ 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2008 -- -- -- -- -- -- 21.3
2009 -- -- -- -- -- -- 14.2
2010 -- -- -- -- -- -- 1.3

Subtotal -- -- -- -- -- -- 36.8
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Annual Funding BY$ 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

2008 -- -- -- -- -- -- 21.6
2009 -- -- -- -- -- -- 14.2
2010 -- -- -- -- -- -- 1.3

Subtotal -- -- -- -- -- -- 37.1
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Annual Funding TY$ 
1506 | Procurement | Aircraft Procurement, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1997 3 162.6 -- -- 162.6 38.9 201.5
1998 2 110.1 -- -- 110.1 7.1 117.2
1999 2 107.0 -- -- 107.0 4.1 111.1
2000 1 62.3 -- 1.2 63.5 7.7 71.2
2001 3 195.8 -- -- 195.8 53.5 249.3
2002 2 138.1 -- -- 138.1 30.3 168.4
2003 4 276.6 -- -- 276.6 45.1 321.7
2004 -- 43.4 -- -- 43.4 95.9 139.3
2005 4 293.8 -- -- 293.8 52.7 346.5
2006 8 462.0 -- 14.3 476.3 87.5 563.8
2007 3 178.8 -- 14.2 193.0 53.1 246.1
2008 13 777.3 -- 17.5 794.8 40.9 835.7
2009 2 113.9 -- 3.0 116.9 38.6 155.5
2010 -- -- -- -- -- -- --
2011 -- -- -- -- -- -- --
2012 1 67.7 -- 1.9 69.6 24.8 94.4
2013 -- 46.7 -- -- 46.7 4.5 51.2
2014 4 269.9 -- 7.8 277.7 36.5 314.2
2015 3 227.2 -- 6.0 233.2 58.6 291.8
2016 4 293.4 -- 8.1 301.5 69.8 371.3
2017 5 426.9 -- 10.1 437.0 190.7 627.7
2018 5 428.1 -- 10.4 438.5 78.4 516.9
2019 5 445.4 -- 10.6 456.0 80.1 536.1
2020 5 463.2 -- 10.8 474.0 75.5 549.5
2021 5 482.2 -- 11.0 493.2 83.7 576.9
2022 5 501.6 -- 11.2 512.8 78.6 591.4
2023 5 508.5 -- 11.4 519.9 145.5 665.4
2024 4 406.9 -- 9.3 416.2 74.6 490.8
2025 2 226.1 -- 4.8 230.9 46.2 277.1
2026 2 235.5 -- 4.8 240.3 47.3 287.6
2027 2 98.4 -- 4.9 103.3 32.1 135.4

Subtotal 104 8049.4 -- 173.3 8222.7 1682.3 9905.0
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Annual Funding BY$ 
1506 | Procurement | Aircraft Procurement, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

1997 3 199.2 -- -- 199.2 47.6 246.8
1998 2 133.3 -- -- 133.3 8.6 141.9
1999 2 127.9 -- -- 127.9 4.9 132.8
2000 1 73.5 -- 1.4 74.9 9.1 84.0
2001 3 228.3 -- -- 228.3 62.4 290.7
2002 2 159.0 -- -- 159.0 34.9 193.9
2003 4 312.2 -- -- 312.2 50.9 363.1
2004 -- 47.7 -- -- 47.7 105.5 153.2
2005 4 314.3 -- -- 314.3 56.4 370.7
2006 8 480.9 -- 14.9 495.8 91.1 586.9
2007 3 181.9 -- 14.5 196.4 54.0 250.4
2008 13 779.9 -- 17.6 797.5 41.0 838.5
2009 2 113.0 -- 3.0 116.0 38.2 154.2
2010 -- -- -- -- -- -- --
2011 -- -- -- -- -- -- --
2012 1 64.3 -- 1.8 66.1 23.5 89.6
2013 -- 43.6 -- -- 43.6 4.2 47.8
2014 4 247.8 -- 7.2 255.0 33.4 288.4
2015 3 205.1 -- 5.4 210.5 52.9 263.4
2016 4 260.4 -- 7.2 267.6 62.0 329.6
2017 5 372.6 -- 8.8 381.4 166.4 547.8
2018 5 367.4 -- 8.9 376.3 67.3 443.6
2019 5 375.8 -- 8.9 384.7 67.7 452.4
2020 5 384.3 -- 9.0 393.3 62.6 455.9
2021 5 393.4 -- 9.0 402.4 68.3 470.7
2022 5 402.4 -- 9.0 411.4 63.0 474.4
2023 5 401.1 -- 9.0 410.1 114.8 524.9
2024 4 315.6 -- 7.2 322.8 57.9 380.7
2025 2 172.4 -- 3.7 176.1 35.2 211.3
2026 2 176.6 -- 3.6 180.2 35.5 215.7
2027 2 72.6 -- 3.6 76.2 23.6 99.8

Subtotal 104 7406.5 -- 153.7 7560.2 1542.9 9103.1
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Cost Quantity Information 
1506 | Procurement | Aircraft Procurement, Navy

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway 
(Aligned 

with 
Quantity) 
BY 2010 

$M
1997 3 199.2
1998 2 133.3
1999 2 127.9
2000 1 73.5
2001 3 228.3
2002 2 159.0
2003 4 312.2
2004 -- --
2005 4 311.5
2006 8 483.4
2007 3 181.6
2008 13 794.6
2009 2 132.4
2010 -- --
2011 -- --
2012 1 78.7
2013 -- --
2014 4 259.2
2015 3 194.8
2016 4 260.8
2017 5 359.1
2018 5 367.7
2019 5 376.1
2020 5 384.7
2021 5 393.6
2022 5 402.7
2023 5 412.1
2024 4 337.2
2025 2 172.5
2026 2 176.4
2027 2 94.0

Subtotal 104 7406.5
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Low Rate Initial Production 
 
None 
 
 
 
 

 
 
 
Nuclear Cost 
 

 
 
 

Foreign Military Sales 
 

 

Country
Date of 

Sale Quantity
Total 

Cost $M Memo

Kuwait 5/4/2010 3 245.4 Aircraft are being procured through the Air Force 
production contract. Deliveries are scheduled for 
FY 2013 and 2014.

There are no Nuclear Cost data to display.
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Unit Cost 
 
Unit Cost Report 
 
 
 

 

 
 
 
 

BY2010 $M BY2010 $M

Unit Cost 
Current UCR 

Baseline 
(FEB 2011 APB)

Current Estimate 
(DEC 2010 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 9233.9 9140.2
Quantity 104 104
Unit Cost 88.788 87.887 -1.01 

Average Procurement Unit Cost (APUC) 
Cost 9198.3 9103.1
Quantity 104 104
Unit Cost 88.445 87.530 -1.03 

BY2010 $M BY2010 $M

Unit Cost 
Original UCR 

Baseline 
(FEB 2011 APB)

Current Estimate 
(DEC 2010 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 9233.9 9140.2
Quantity 104 104
Unit Cost 88.788 87.887 -1.01 

Average Procurement Unit Cost (APUC) 
Cost 9198.3 9103.1
Quantity 104 104
Unit Cost 88.445 87.530 -1.03 
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Unit Cost History 
 

  

 

 

BY2010 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB FEB 2011 88.788 88.445 95.017 94.676
APB as of January 2006 N/A N/A N/A N/A N/A
Revised Original APB N/A N/A N/A N/A N/A
Prior APB N/A N/A N/A N/A N/A
Current APB FEB 2011 88.788 88.445 95.017 94.676
Prior Annual SAR N/A N/A N/A N/A N/A
Current Estimate DEC 2010 87.887 87.530 95.594 95.240

 

 
SAR Unit Cost History 

 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

95.017 -0.027 0.000 2.673 0.000 -4.877 0.000 2.808 0.577 95.594
 

 
 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

94.676 -0.025 0.000 2.673 0.000 -4.891 0.000 2.808 0.565 95.240
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SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone A N/A N/A N/A N/A
Milestone B N/A N/A N/A N/A
Milestone III N/A N/A JUN 1996 JUN 1996
IOC N/A N/A FEB 2005 FEB 2005
Total Cost (TY $M) N/A N/A 9881.8 9941.8
Total Quantity N/A N/A 104 104
Prog. Acq. Unit Cost (PAUC) N/A N/A 95.017 95.594
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Cost Variance 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 35.5 9846.3 -- 9881.8
Previous Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -- -- -- --
Other -- -- -- --
Support -- -- -- --

Subtotal -- -- -- --
Current Changes 

Economic -0.2 -2.6 -- -2.8
Quantity -- -- -- --
Schedule -- +278.0 -- +278.0
Engineering -- -- -- --
Estimating +1.5 -508.7 -- -507.2
Other -- -- -- --
Support -- +292.0 -- +292.0

Subtotal +1.3 +58.7 -- +60.0
Total Changes +1.3 +58.7 -- +60.0
CE - Cost Variance 36.8 9905.0 -- 9941.8
CE - Cost & Funding 36.8 9905.0 -- 9941.8
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Previous Estimate: 

Summary Base Year 2010 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 35.6 9198.3 -- 9233.9
Previous Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -- -- -- --
Other -- -- -- --
Support -- -- -- --

Subtotal -- -- -- --
Current Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- +102.7 -- +102.7
Engineering -- -- -- --
Estimating +1.5 -426.2 -- -424.7
Other -- -- -- --
Support -- +228.3 -- +228.3

Subtotal +1.5 -95.2 -- -93.7
Total Changes +1.5 -95.2 -- -93.7
CE - Cost Variance 37.1 9103.1 -- 9140.2
CE - Cost & Funding 37.1 9103.1 -- 9140.2
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -0.2
Adjustment for current and prior escalation. (Estimating) +0.2 +0.2
Increase in current estimate for the KC-130J Intelligence, Surveillance and 

Reconnaissance/Weapon Mission Kit (Block E) (Estimating) +1.3 +1.3

RDT&E Subtotal +1.5 +1.3

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -2.6
Schedule variance resulting from shifting 10 aircraft beyond the 2020 timeframe 

(Schedule) 0.0 +149.6

Additional Schedule Variance associated with shifting 10 aircraft beyond 2020 and 
associated Advance Procurement phasing (Schedule) +102.7 +128.4

Adjustment for current and prior escalation. (Estimating) -2.6 -3.0
Decrease in Contractor Furnished Equipment (CFE)/Aircraft cost estimate due to 

revised estimating methodology (Estimating) -442.6 -529.7

Increase in Aircraft Government Furnished Equipment (GFE) cost estimate due to 
revised estimating methodology (Estimating) +19.0 +24.0

Adjustment for current and prior escalation. (Support) -0.7 -0.3
Increase in Support due to procurement of 3 additional Weapon System Trainers and 

Revised Cost Estimate for Production Engineering. (Support) +192.1 +243.7

Increase in costs for initial spares due to refined cost estimating methodology, as well 
as shifting more of the procurement of spares beyond 2020. (Support) +36.9 +48.6

Procurement Subtotal -95.2 +58.7
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Contracts 
 

 

 

 
 
 

Appropriation: Procurement 
Contract Name Follow On Five Year Option Contract (FYOC) 
Contractor Lockheed Martin Corp 
Contractor Location Marietta, GA 30006 
Contract Number, Type FA8625-06-C-6456,  FFP 
Award Date February 01, 2006 
Definitization Date February 01, 2006 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

121.9 N/A N/A 762.0 N/A N/A 762.0 762.0 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The initial contract price estimate was based on two Fiscal Year 2006 aircraft. The contract was subsequently 
modified to add eleven additional aircraft.  
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Appropriation: Acq O&M 
Contract Name Contract Logistics Support - Airframe 
Contractor Lockheed Martin Corp 
Contractor Location Marietta, GA 30006 
Contract Number, Type N00019-09-D-0015,  IDIQ/FFP 
Award Date January 01, 2009 
Definitization Date March 29, 2010 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

92.9 N/A N/A 102.0 N/A N/A 238.0 238.0 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this IDIQ/FFP contract. 

Contract Comments 
The difference between Initial and Current Contract Price is due to the exercise of a three month option. 
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Appropriation: Acq O&M 
Contract Name Power By the Hour 
Contractor Rolls-Royce Corporation 
Contractor Location Indianapolis, IN 46421 
Contract Number, Type N00019-09-D-0020,  IDIQ/FFP 
Award Date March 01, 2009 
Definitization Date March 01, 2009 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

168.0 N/A N/A 179.5 N/A N/A 241.0 241.0 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this IDIQ/FFP contract. 

Contract Comments 
The difference between Initial and Current contract price is due to the exercise of an option. 
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Deliveries and Expenditures 
 

 

 
Expenditure and delivery information is current as of March 24, 2011. 
 
 
 

Deliveries To Date Plan To Date Actual To Date Total Quantity Percent 
Delivered 

Development 0 0 0 -- 
Production 42 42 104 40.38% 
Total Program Quantities Delivered 42 42 104 40.38% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 9941.8 Years Appropriated 15 
Expenditures To Date 3263.9 Percent Years Appropriated 48.39% 
Percent Expended 32.83% Appropriated to Date 3564.1 
Total Funding Years 31 Percent Appropriated 35.85% 
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Operating and Support Cost 
 

 

 
 
 

Assumptions And Ground Rules 
Estimate based upon Service Cost Position submitted December 9, 2010 
KC-130J Program Initiation = Fiscal Year 1997 
Estimated Duration = Fiscal Years 2001 through 2067 
Total number of KC-130J aircraft procured = 104 
Primary Aircraft Authorization  = 95 
KC-130J Life (without Service Life Extension Program) = 40 years 
Aircraft Attrition Rate = 0.1% per Year 
Average flight hours per month per aircraft = 49.9 
Total Operating Aircraft Years = 4,023 
Legacy portions of the aircraft will be repaired organically (3-level maintenance). 
Unique portions of the aircraft (avionics and propulsion) will be repaired using Contract Logistics Support 
KC-130T data is not available for comparison purposes. 

  

Costs BY2010 $M

Cost Element
KC-130J 

Avg Annual Cost per Aircraft 
(104)

KC-130T 
Avg Annual Cost for all Aircraft 

(N/A)
Unit-Level Manpower 2.283 0.000
Unit Operations 1.801 0.000
Maintenance 4.871 0.000
Sustaining Support 0.324 0.000
Continuing System Improvements 1.000 0.000
Indirect Support 0.481 0.000
Other 0.000 0.000
Total Unitized Cost (Base Year 2010 $) 10.760 --
 
 

Total O&S Costs $M KC-130J KC-130T
Base Year 43290.0 0.0
Then Year 77520.5 0.0
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